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Processing Proposal Contract 
 
 

WESTERN POWER:  ELECTRICITY NETWORKS CORPORATION (T/AS WESTERN POWER) 
ABN 18 540 492 861 

  Address: 363 Wellington Street 
Perth WA 6000 

  

  Phone: (618) 9326 ####   

  Contact: <Position title> Email:  <insert>@westenpower.com.au 

CUSTOMER:  <insert> ABN / ACN <insert> 

  Address: <insert> 

  Phone: (618) <insert>   

  Contact: <insert> Email: <insert> 

Contract Reference:  
<insert> 

Introduction: A The Customer has lodged the [Customer Enquiry / Customer Connection Application] under the 
AQP. 

 B In order to process the [Customer Enquiry under clause 18 of the AQP (and any subsequent 
Customer Connection Application under clause 20.2 or clause 20.3 of the AQP)] [Customer 
Connection Application under clause 20.2 or clause 20.3 of the AQP (as applicable)], Western 
Power must undertake the Processing Activities, which work forms part of the Individual 
Connection Works required to connect the Customer to the Network or amend the Customer’s 
existing connection to the Network (as applicable). 

 C The Parties have agreed to enter into this Contract to confirm: 

(i) the terms upon which Western Power will undertake the Processing Activities to 
progress the Customer Connection Application (as applicable); and 

(ii) the payment by the Customer of the Processing Cost. 

 
Contract Particulars: 

     

Customer Enquiry or Connection 
Application Reference: 

< insert CMS reference > 

Associated Electricity Transfer 
Application: 

< insert reference or ‘Not yet submitted’> 

Customer’s Project:  < insert description of project> 

Applicant-Specific Solution: < insert reference or ‘not applicable’> 

Associated competing applications 
group (CAG): < insert reference for solution CAG or CAGs or ‘not applicable’> 

Competing Applications Processing 
Contract(s): <insert reference or ‘not applicable’> 
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SIGNED BY THE PARTIES AS AN AGREEMENT 

 

EXECUTED for and on behalf of ELECTRICITY NETWORKS 
CORPORATION ABN 18 540 492 861 in accordance with sub-
section 156(4) of the Government Trading Enterprises Act 2023 
(WA): 

 

 

 
 

Signature of authorised person 

 

Name of authorised person (please print) 

 

Position title (please print) 

 
Date:  …………….. / …………….. / …………….. 

 
 
 
 
 

EXECUTED for and on behalf of <insert>  
ABN <insert> in accordance with section 127 of the Corporations  
Act 2001 (Cth): 
 
 
 
 
 

Signature of Director/Company Secretary* 
* delete whichever is not applicable 

 Signature of Director 

Name (please print) 
 

 
DIRECTOR/COMPANY SECRETARY* 

 Name (please print) 
 

 
DIRECTOR 

Position title (please print) 
* delete whichever is not applicable 

 Position title (please print) 

 
Date: 

 
…………….. / …………….. / …………….. 
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Agreed Terms 
1. Commencement 

This Contract commences on the Commencement Date. 

2. Processing Activities 
2.1 The Parties acknowledge and agree that: 

(a) this Contract, and each Proposal offered under it, 
constitutes a ‘proposal’ for the purposes of clause 20.2 
of the AQP; 

(b) at the Commencement Date, the Processing Activities 
comprises only the work described in Schedule 1 to this 
Contract; 

(c) if after the Commencement Date, Western Power 
considers (acting reasonably) that additional work to 
that described in Schedule 1 is required to continue 
processing, in whole or in part, the Customer Enquiry or 
Customer Connection Application in accordance with 
clauses 18, 20.2 or 20.3 of the AQP, as applicable, then 
Western Power will offer a Proposal to the Customer; 

(d) if the Customer receives a Proposal from Western 
Power under clause 2.1(c) and within 60 Business Days 
of receipt, executes the Proposal, and returns an 
original executed copy to Western Power to confirm 
the Customer’s acceptance of that Proposal, then from 
the date on which the Customer confirms acceptance: 

(i) this Contract is amended to incorporate that 
Proposal; and 

(ii) the Proposal shall form part of the Processing 
Activities under the Contract; and 

(e) to avoid doubt, the preparation by Western Power of 
an Enquiry Response Letter pursuant to clause 18.2A of 
the AQP does not form part of the Processing Activities 
under this Contract.  

2.2 [Optional clause – use this clause 2.2 if you already have an 
enquiry processing contract executed. If you don’t have an 
enquiry processing contract, delete this clause 2.2] The 
Parties agree that, on and from the Commencement Date: 

(a) this Contract applies to the Enquiry Processing Work as 
if the Enquiry Processing Work were performed under 
this Contract; 

(b) the Enquiry Processing Work form part of the 
Processing Activities under this Contract; 

(c) the aggregate of all amounts paid by the Customer to 
Western Power under the Enquiry Processing Contract 
are deemed to: 

(i) be payments made pursuant to this Contract and 
its terms and conditions; and 

(ii) for part of the Processing Cost Estimate; 

(d) each Party agrees that it has no claim against the 
other Party in respect of the Enquiry Processing 
Contract, and hereby release the other Party from 
any liability arising out of or in connection with the 
Enquiry Processing Contract.  

3. Performance of the Processing 
Activities 
3.1 Subject to clauses 3.4, 4 and 12.3, Western Power agrees to 

carry out the Processing Activities on the terms set out in this 
Contract. 

3.2 The Customer acknowledges and agrees that: 

(a) where the Processing Activities are performed by 
Western Power jointly with other work performed by 
Western Power for other Applicants or Users, the 
performance of the Processing Activities may be 
affected by the other work (including delays to an 
Indicative Timetable or changes to a Processing Cost 
Estimate or Indicative Scope described in Schedule 1 of 
a Proposal); 

(b) where the Customer is a party to a Competing 
Applications Processing Contract concerning CAG 
Solution Works to address a Network constraint 
affecting the CAG, and the Individual Connection Works 
cannot proceed in the absence of that Network 
constraint being resolved: 

(i) the Processing Activities must progress in parallel 
with the works under the Competing Applications 
Processing Contract, to enable Western Power, 
where it is able to do so and it considers 
appropriate to do so under the Competing 
Applications Processing Contract and the AQP: 

 
(A) to make a single Preliminary Access Offer 

and a single Access Offer to the Customer 
and equivalent Preliminary Access Offers 
and Access Offers to the other CAG Solution 
Participants expeditiously under the 
Competing Applications Processing 
Contract; and 

 
(B) to ensure that works undertaken under the 

Competing Applications Processing Contract 
address, where necessary, the Individual 
Connection Works applicable to each of the 
CAG Solution Participants; and 

(ii) the performance of the Processing Activities by 
Western Power may be affected by work carried 
out by Western Power for the other CAG Solution 
Participants; and 

(c) where the Processing Activities arises in the context of 
the Customer requesting, or being deemed under the 
AQP to have requested, an Applicant-Specific Solution 
in relation to the Customer Connection Application: 

(i) once Western Power has completed (to its 
reasonable satisfaction) all of the studies 
comprised in the Processing Activities that are 
necessary to determine the nature, cost and timing 
of the Applicant-Specific Solution, Western Power 
must in accordance with clause 20.3(b) of the AQP 
notify: 

 
(A) any existing Users that may be impeded; 

and 
 
(B) any Competing Applicants to the 

Customer’s Connection Application, of the 
Customer’s Applicant-Specific Solution and 
provide them with the opportunity to 
object to the Customer’s Applicant-Specific 
Solution; 

(ii) Western Power must, in accordance with clause 
20.3(d) of the AQP, evaluate any objections made 
in accordance with clause 20.3(c) of the AQP; 

(iii) where Western Power determines that the 
Applicant-Specific Solution would impede Western 
Power’s ability to provide a Covered Service to an 
existing User or a Competing Applicant, Western 
Power must under clause 20.3(d) of the AQP either: 

 
(A) decline to make an Access Offer to the 

Customer in respect of the Applicant-Specific 
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Solution; or 
(B) modify the Applicant-Specific Solution so that 

it would not impede Western Power’s ability 
to provide a Covered Service to an existing 
User or a Competing Applicant and provide 
those notified under clause 3.2(c)(i) and any 
other existing User or Competing Applicant 
that Western Power considers may be impeded 
by the modified Applicant-Specific Solution 
with a further opportunity to object to the 
modified Applicant-Specific Solution under 
clause 20.3(c) of the AQP; and 

(iv) where: 
 

(A) no objections are made in accordance with 
clause 20.3(c) of the AQP to the Customer’s 
Applicant-Specific Solution within the 
timeframe stipulated in clause 20.3(c) of the 
AQP; 

 
(B) no objections are made in accordance with 

clause 20.3(c) of the AQP to the Customer’s 
modified Applicant-Specific Solution within the 
timeframe stipulated in clause 20.3(c) of the 
AQP; or 

 
(C) objections are made in accordance with clause 

20.3(c) of the AQP to the Customer’s 
Applicant-Specific Solution or modified 
Applicant-Specific Solution (as applicable) and 
Western Power determines that the relevant 
Applicant-Specific Solution would not impede 
its ability to provide a Covered Service to any 
existing User or Competing Applicant, 

 

(v) then, where it is appropriate to do so under the 
AQP, Western Power will make an Access Offer to 
the Customer based on the relevant Applicant-
Specific Solution: 

 
(A) where clause 3.2(c)(iv)(A) applies, within 30 

Business Days of the expiry of the applicable 
objection period; 

 
(B) where clause 3.2(c)(iv)(B) applies, within 30 

Business Days of the expiry of the applicable 
objection period; or 

 
(C) where clause 3.2(c)(iv)(C) applies, within 30 

Business Days of making the determination. 

3.3 The Customer acknowledges and agrees that: 

(a) the payment of a Processing Cost Estimate or the 
Processing Cost by the Customer; or 

(b) the undertaking of the whole or part of the Processing 
Activities by Western Power, does not oblige Western 
Power to issue the Customer with an Access Offer if 
Western Power considers in accordance with the AQP 
that it is not appropriate to do so. The Parties agree that 
where this occurs, the Customer will not make any 
Claim against Western Power and Western Power will 
have no liability to the Customer whatsoever except in 
accordance with clause 14. 

3.4 Where: 

(a) the Customer has, or is deemed under the AQP to 
have, withdrawn the Customer Enquiry or Customer 
Connection Application; 

(b) advises Western Power that it no longer intends to 
make a Connection Application in respect of the 
Customer’s Project; 

 

(c) the Customer does not execute a proposed Proposal 
in accordance with clause 2.1(d); 

(d) the Customer does not pay any Processing Cost 
Estimate, or any other Processing Cost, which is due 
and payable under this Contract within 60 Business 
Days of the date of any associated Tax Invoice; 

(e) clause 3.2(b) applies and Western Power terminates 
the Customer’s Competing Applications Processing 
Contract; or 

(f) Western Power considers in accordance with the 
AQP that it will not proceed with the Processing 
Activities or otherwise issue an Access Offer to the 
Customer due to a failure to secure a third-party 
approval in respect of the Individual Connection 
Works, 

Western Power may, by notice to the Customer, do one or more of 
the following: 

(g) suspend the performance of the Processing 
Activities; and 

(h) terminate this Contract, 

and where this occurs, the Parties agree that the Customer will not 
make any Claim against Western Power and Western Power will 
have no liability to the Customer whatsoever except in accordance 
with clause 14. 

4. Conditions Precedent 

The performance of the Processing Activities is subject to, and 
contingent upon, the satisfaction of Conditions Precedent (if any), 
as detailed in Schedule 1 or any Proposal (as applicable). 

5. Invoicing and Payment 
5.1 Payment of Processing Cost and Processing Cost Estimates 

(a) In consideration for the performance of the 
Processing Activities, the Customer must pay to 
Western Power the Processing Cost. 

(b) The Customer acknowledges and agrees that: 

(i) Western Power is entitled to issue the Customer 
with a Tax Invoice at the times, and for the 
amount of the Processing Cost Estimate, 
specified in Schedule 1 or a Proposal; 

(ii) the Tax Invoice specified in clause 5.1(b)(i) will be 
payable by the Customer in accordance with 
clause 5.3;  

(iii) a Reconciliation will be performed by Western 
Power to determine the final Processing Cost 
payable by the Customer under this Contract; and 

(iv) clause 9 of the Contributions Policy does not apply 
to any payment made by the Customer in respect 
of a Long Lead Commitment. 

5.2 Processing Cost Estimate 

(a) The Processing Cost Estimate specified in respect of any 
Processing Activities: 

(i) may be higher or lower than the final Processing 
Cost which will be payable by the Customer under 
this Contract in respect of that Processing 
Activities; 

(ii) is non-binding as to any Contribution that must be 
paid in respect of the Individual Connection Works; 

(iii) is based on information available to Western 
Power at the time of preparing the Indicative 
Scope; 
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(iv) is subject to the Key Assumptions detailed in 
Schedule 1 and or any Proposal (as applicable); 

(v) may not be relied upon by the Customer to secure 
any refund, Reconciliation or reimbursement from 
Western Power except to the extent expressly 
provided in this Contract; and 

(vi) may not otherwise be relied upon by the Customer 
in a manner contrary to this clause 5.2. 

5.3 Tax Invoice Terms 

Unless otherwise specified in this Contract: 

(a) the Customer must pay a Tax Invoice issued by Western 
Power under this Contract: 

(i) by the timeframe stipulated in Schedule 1 or a 
Proposal; or 

(ii) if no date or timeframe is stipulated, within 30 days 
of the date on which the Tax Invoice is dated; and 

(b) the Customer must pay an amount payable under this 
Contract (including the Processing Cost Estimate and 
any other Processing Cost) by direct electronic transfer 
into a bank account nominated by Western Power on 
the Tax Invoice for that amount. 

6. Title in Long Lead Property 
6.1 Subject to clause 6.2, title in any Long Lead Property and in 

any other aspect of the work which is the subject of the Long 
Lead Commitment shall vest exclusively in Western Power at 
all times, notwithstanding the making of any payments by 
the Customer under this Contract. 

6.2 Where this Contract is terminated under clauses 3.4, 15.1(d), 
19.1(a), 19.1(c)  or 19.1(d) and Western Power does not, or 
it is not reasonably practicable for Western Power to, cancel 
or otherwise terminate any contract with any supplier or 
manufacturer or other person engaged in building, 
developing or preparing the Long Lead Property prior to its 
delivery to Western Power, Western Power may elect, in its 
absolute discretion, to: 

(a) retain ownership of the Long Lead Property, in which 
case: 

(i) Western Power may offset any amount owing to it 
pursuant to clause 14.3(a) against the Processing 
Cost Estimate; and 

(ii) subject to the Customer paying any amounts due 
under clause 14.3(b) (if any), provide a refund to the 
Customer for the Processing Cost Estimate paid by 
the Customer in relation to the Long Lead 
Commitment; or 

(b) subject to the Customer first paying to Western Power a 
Tax Invoice issued under clause 14.3(a) following a 
Reconciliation under clause 14, transfer to the Customer 
the Long Lead Property in which case:  

(i) the Customer shall reimburse Western Power for 
any costs Western Power incurs in transferring the 
relevant Long Lead Property to the Customer;  

(ii) Western Power shall deliver, or cause to be 
delivered, the Long Lead Property to the Customer, 
and the costs of delivery, or any delay in effecting 
delivery caused by the Customer (including storage 
costs), shall be payable by the Customer; and 

(iii) the Customer shall take all steps necessary to give 
effect to that transfer. 

6.3 Nothing in clause 6: 

(a) obliges Western Power to retain the Long Lead Property 
in accordance with clause 6.2(a); 

(b) entitles the Customer to refuse to accept the Long Lead 
Property in accordance with clause 6.2(b);  

(c) entitles the Customer to make any Claim against 
Western Power in respect of any actions taken by it 
under clause 6;  

(d) requires Western Power to maintain in force any 
contract with any supplier or manufacturer or other 
person engaged in undertaking the Long Lead 
Commitment, or to suspend or cancel such a contract; 
or 

(e) entitles the Customer to any refund of any portion of the 
Processing Cost Estimate, other than in accordance with 
clause 6.2(a); and the Customer will not make any Claim 
against Western Power and Western Power will have no 
liability to the Customer whatsoever in respect of any 
actions taken by Western Power under clause 6 other 
than in accordance with clause 6.2(a). 

7. Representations and Warranties 
7.1 Where the Customer: 

(a) is yet to lodge a Connection Application, the Customer 
represents and warrants to Western Power that it 
intends, in good faith, to make a Connection Application 
in respect of the Customer’s Enquiry within eight 
months of the Commencement Date; and 

(b) has lodged a Connection Application, the Customer 
represents and warrants to Western Power that it 
intends, in good faith, to proceed to an Access Contract 
or amendment to an existing Access Contract (as 
applicable) in respect of the Customer Connection 
Application. 

7.2 Where clause 3.2(b) applies, the Customer undertakes and 
represents that it will expeditiously and without delay 
perform its obligations concerning any Individual Connection 
Works in a manner that enables Western Power to issue a 
single Preliminary Access Offer or single Access Offer (as 
applicable) in respect of the CAG Solution Works and any 
Individual Connection Works under the Competing 
Applications Processing Contract, should Western Power 
determine it appropriate to do so in accordance with the 
AQP. 

8. Customer Deliverables 
8.1 The Customer must perform all Customer Deliverables 

described in Schedule 1 and any Proposal (as applicable): 

(a) at its sole risk and expense;  

(b) within the time or timeframes specified in Schedule 1 or 
any Proposal (as applicable) or such other times as may 
be agreed between the Parties in writing;  

(c) in accordance with all applicable laws; and 

(d) in a manner which enables the continuous performance 
of the Processing Activities under this Contract. 

8.2 The Customer must demonstrate the completion of all 
Customer Deliverables to Western Power’s reasonable 
satisfaction, and produce all associated information required 
by Western Power to progress the Processing Activities.  

9. Scope and Timing of Processing 
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Activities 
9.1 Both the Indicative Scope and Indicative Timetable 

contained in Schedule 1 and any Proposal are: 

(a) non-binding and indicative only; 
(b) included for explanatory purposes only; 
(c) based upon the Key Assumptions; 
(d) based on information available to Western Power at 

the time of preparing this Contract and or any 
Proposal; 

(e) subject to revisions that Western Power reasonably 
considers may be necessary or desirable to process 
the Customer Enquiry or Customer Connection 
Application (as applicable), in whole or in part; and 

(f) not to be relied upon by the Customer in a manner 
contrary to this clause 7.1. 

9.2 Western Power will use reasonable endeavours to complete 
the Processing Activities described in this Contract or a 
Proposal within the Indicative Timetable specified. 

9.3 The Customer acknowledges and agrees that Western 
Power's ability to complete the Processing Activities 
described in this Contract or a Proposal within the Indicative 
Timetable may be affected by several factors including: 

(a) changes in the scope of the Processing Activities or the 
occurrence of a Material Change; 

(b) a delay in the Customer paying the corresponding 
Processing Cost Estimate; 

(c) a delay in the study or other work being performed 
by an engineering firm or consultant in accordance 
with clause 12 (including delays associated with 
rework or amendments required to the study or 
other work reasonably required by Western Power 
under clause 12); 

(d) a permanent cessation or temporary suspension of 
that work by the Customer in accordance with clause 
18; 

(e) matters arising outside the control of Western Power; 

(f) changes to the Network or to the Customer Enquiry or 
Customer Connection Application (as applicable); 

(g) a delay or failure in the Customer procuring access to 
a site owned or controlled by the Customer to which 
Western Power requires access for the purpose of 
performing the Processing Activities; 

(h) compliance by Western Power with a direction 
issued under clause 17.2; 

(i) the lack of sufficient resources within Western 
Power or otherwise required by Western Power to 
conduct the Processing Activities; and 

(j) the matters described in clause 3.2. 

9.4 Western Power will endeavour to ameliorate any delay in 
completing the Processing Activities to the extent that it is 
within Western Power’s ability to do so, but the Parties 
agree that Western Power will have no liability to the 
Customer if it is unable to do so and the Customer will not 
make any Claim against Western Power in respect of such 
delay. 

10. Key Assumptions and Material 
Change 
10.1 The Customer acknowledges and agrees that the Processing 

Cost Estimate, Indicative Timetables, and Indicative Scope 
are based upon, and subject to, the Key Assumptions.  

10.2 If Western Power becomes aware of a Material Change, then 
Western Power will provide written notice to the Customer: 

(a) detailing the Material Change, and its impact upon the 
Processing Cost Estimate, the Indicative Timeframe or 
Indicative Scope (as applicable); and 

(b) propose a variation to the Processing Cost Estimate, the 
Indicative Timetable or Indicative Scope (as applicable), 
as is reasonably required by Western Power to address, 
or otherwise overcome, the Material Change 
encountered.  

10.3 Western Power may, acting reasonably, suspend the 
performance of Processing Activities by written notice to the 
Customer until such time as: 

(a) Western Power has overcome the Material Change; or 

(b) the Customer agrees a variation under clause 10.2(b). 

10.4 Where the Customer does not agree a variation under clause 
10.2(b) within 60 Business Days of the date on which 
Western Power provides written notice under clause 10.2, 
Western Power may terminate this Contract. 

10.5 Where Western Power terminates the Contract in 
accordance with clause 10.4, the Customer agrees that it will 
take no action against Western Power and will not initiate 
any Claim against Western Power as a result of the 
termination. 

11. Resourcing of the Processing 
Activities 
11.1 Western Power will endeavour to carry out the Processing 

Activities using its own personnel. 

11.2 Western Power will advise the Customer if it intends to 
procure External Services to assist, whether in whole or in 
part, in the performance of the Processing Activities. 

12. Use of Engineering Firm or 
Consultant to provide studies 
12.1 In accordance with clause 20.5 of the AQP, the Customer 

may request in writing for Western Power to permit an 
engineering firm or consultant to conduct a system or other 
study comprised in the Processing Activities. 

12.2 Western Power may (acting reasonably) refuse a request 
made under clause 12.1 Where Western Power does refuse 
such a request, Western Power will provide the Customer 
with written reasons for its refusal. 

12.3 Where Western Power agrees to a request made under 
clause 12.1, then prior to the commencement of any such 
system or other study: 

(a) the engineering firm or consultant (as applicable) must 
enter into a confidentiality agreement with Western 
Power in a form acceptable to Western Power; and 

(b) Western Power and the Customer must: 

(i) agree the nature of the work to be undertaken by 
the engineering firm or consultant, including the 
timeframes for the completion of the work and the 
manner in which the work must be presented to 
Western Power; and 

 
(ii) execute a written variation to this Contract (in a 

form acceptable to Western Power) to make the 
changes reasonably required to this Contract due 
to the engineering firm or consultant conducting 
the study, including any amendments required to 
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an Indicative Scope, Indicative Timetable or 
Processing Cost Estimate. 

12.4 Where an engineering firm or consultant conducts a system 
or other study in accordance with this clause 12, Western 
Power must provide the engineering firm or consultant with 
all reasonable information and cooperation to enable the 
engineering firm or consultant to conduct the system or 
other study. 

12.5 Where an engineering firm or consultant conducts a system 
or other study in accordance with this clause 12, the 
Customer: 

(a) must engage and pay the engineering firm or 
consultant directly, and releases and indemnifies 
Western Power in respect of any Claim made by the 
engineering firm or consultant concerning any failure 
by the Customer to make such payment; 

(b) must ensure the performance of the study, and 
delivery of any study results, reports or other work, by 
the engineering firm or consultant within the time 
periods agreed by the Parties or as otherwise required 
by Western Power; 

(c) must ensure that the engineering firm or consultant: 
(i) provides a draft copy of any study results, 

report or other work to Western Power for an 
initial review to ensure the confidentiality 
obligations contained in the confidentiality 
agreement referred to in clause 12.3(a) have 
been satisfied; and 

(ii) makes all changes to the study results, report or 
other work requested by Western Power to 
satisfy the confidentiality agreement (including 
omitting Confidential Information), prior to the 
study results, report or other work being 
provided to the Customer; 

(d) must ensure that the engineering firm or consultant 
makes any amendments required by Western Power to 
any study, study results, report or other work to ensure 
that the study, study results, report or other work 
provides Western Power with the information Western 
Power considers it requires from the study to complete 
the Processing Activities; and 

(e) must pay Western Power for all costs incurred by 
Western Power (including via a third party) in 
connection with: 

(i) the performance by Western Power of its 
obligations under this clause 12 (including the 
preparation of the confidentiality agreement 
and variation deed, and providing information 
to the engineering firm or consultant); 

 
(ii) paying Western Power for any replacement 

system or other study, or any amendments to 
the original system or other study, undertaken 
by or on behalf of Western Power where clause 
12.5(d) applies and the engineering firm or 
consultant does not make the amendments 
requested within the timeframe specified by 
Western Power; 

(f) acknowledges and agrees that for the purposes of this 
Contract, the acts and omissions of the engineering firm 
or consultant will constitute the acts and omissions of 
the Customer; and 

(g) releases and indemnifies Western Power: 

(i) for any Loss, liability or damage resulting from 
the acts or omissions of the engineering firm or 
consultant and any delay in finalising the study, 
study results, report or other work within the 
time period agreed between the Parties or 
otherwise required by Western Power, 

including such costs or expenses specified in 
clause 12.5(d) and will not make any Claim 
against Western Power in respect of such Loss, 
liability or damage; and 

 
(ii) in respect of the performance of its obligations 

under this Contract where any delay in finalising 
the study, study results, report or other work, 
or the acts or omissions of the engineering firm 
or consultant in preparing the study, study 
results, report or other work, affects Western 
Power’s performance of the Processing 
Activities and will not make any Claim against 
Western Power in respect of such effects. 

12.6 Nothing in clauses 10 or 12 limits Western Power’s rights to 
charge the Customer under this Contract or the AQP for 
Western Power’s costs of processing the Customer Enquiry 
or Customer Connection Application, including the 
Processing Cost and Western Power’s costs incurred in 
connection with clauses 10 and 12.  

13. Reporting 
Upon written request by the Customer, which may not occur more 
than once in any 30-day period, Western Power will send the 
Customer a short report that indicates the Processing Activities 
that Western Power has undertaken in the previous month, if any, 
subject to Western Power’s confidentiality obligations (including 
those specified in clause 6 of the AQP). 

14. Reconciliation 
14.1 Western Power will perform a Reconciliation in accordance 

with this clause 14 when: 

(a) all Processing Activities described in Schedule 1 and any 
Proposal is completed; 

(b) the Processing Activities are permanently ceased under 
clause 18.1(a); 

(c) this Contract is terminated under clause 3.4, 10.4, 
15.1(d) or 19.1; or 

(d) clause 20.2(b) of the AQP applies. 

14.2 Within six months of: 

(a) the Processing Activities being permanently ceased 
under clause 18.1(a); or 

(b) this Contract being terminated under  3.4, 10.4, 15.1(d) 
or 19.1, 

Western Power will determine the total Processing Cost of 
performing the Processing Activities (excluding any work 
performed by an engineering firm or consultant referred 
to in clause 12.3) up to the date of cessation or termination 
(as applicable) and the sum of the Processing Cost 
Estimates paid by the Customer for that Processing 
Activities (excluding any payments made to an engineering 
firm or consultant referred to in clause 12.3). 

14.3 If, following the Reconciliation under clause 14.2 the total 
Processing Cost is: 

(a) greater than the sum of the Processing Cost Estimates 
paid by the Customer in respect of the Processing 
Activities, Western Power will issue a Tax Invoice to the 
Customer in respect of the difference; or 

(b) less than the sum of any Processing Cost Estimates paid 
by the Customer for that Processing Activities, Western 
Power will provide a refund to the Customer in respect 
of the difference. No interest will be payable by Western 
Power to the Customer in respect of any amount 
refunded. 
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14.4 The Customer must pay any Tax Invoice issued by Western 
Power under clause 14.3(a) within 30 days of the date on 
which the Tax Invoice is dated. 

15. Default 
15.1 If the Customer: 

(a) breaches any provision of this Contract; and 
(b) fails to remedy the Default within 7 days after a 

written notice from Western Power (or such further 
time as specified in the notice or agreed to by 
Western Power in writing), 

Western Power may, by notice to the Customer: 

(c) suspend the Processing Activities until the Default 
has been remedied to Western Power’s satisfaction 
(acting reasonably); or 

(d) terminate this Contract. 

15.2 For the purposes of clauses 15.1(a) and 15.1(b)15.1(b), a 
Default relating to the failure to pay an invoice issued by 
Western Power by its due date is remedied when the invoice 
has been paid in full. 

15.3 The exercise or non-exercise of a right under clause 15.1 
does not limit Western Power's right to recover an 
outstanding amount as a debt due and owing. 

16. Limitations on liability 
16.1 Western Power's liability 

(a) Notwithstanding anything in this Contract, but 
without limiting clauses 3.3, 3.4, 6.2, 9.4 or 14 or 
either Party’s procedural or other rights under the 
Code or the Access Arrangement, Western Power 
will have no liability whatsoever to the Customer, 
and the Customer will not make any Claim against 
Western Power, for: 

(i) Western Power not proceeding with the 
Individual Connection Works in accordance with 
the AQP; 

 
(ii) the manner or time in which Western Power 

performs the Processing Activities; or 
 
(iii) any defect or failure in the performance of the 

Processing Activities. 

(b) Western Power accepts no liability for any detriment 
or loss suffered by the Customer in relying upon the 
matters specified in the Schedule 1 of a Proposal in a 
manner contrary to this Contract. 

(c) The Customer acknowledges and agrees that this 
Contract may be pleaded as a bar to any suit, action, 
proceedings, appeal or review arising out of or in 
respect of any matter set out in clauses 3.2, 3.3, 3.4, 
5.2(a)(vi), 8, 9.1, 9.2, 9.4, 10.5, 12.3, 12.5(f), 14.3(a) 
or 18. 

(d) The Customer releases and indemnifies Western 
Power against any Claim arising in connection with 
the circumstances referred to in clauses 3.2, 3.3, 3.4, 
5.2, 8, 9.1, 9.2, 9.4, 12.3, 12.5(f), 14.3 or 18, or in 
connection with the acts or omissions of the 
Customer, its contractors or agents (including any 
errors or omissions in any information submitted by 
the Customer to Western Power). The indemnity will 
extend to any Claim made by a person claiming 
through, or under, the Customer, and any costs 
(including legal costs on a solicitor-client basis) 
incurred by Western Power in defending such a 
Claim. 

16.2 Exclusion of Indirect Loss 

In no circumstances will either Party be liable to the 
other for any Indirect Loss whether arising by law, in 
contract, tort or equity or otherwise. 

17. Access to Customer’s premises 
17.1 If Western Power requires access to any site owned or 

controlled by the Customer for the purposes of performing 
the Processing Activities, the Customer will use all 
reasonable endeavours to procure access to the site as 
requested by Western Power. 

17.2 Western Power must use reasonable endeavours to comply 
with a direction issued by the Customer (acting reasonably) 
in relation to access to any site owned or controlled by the 
Customer. 

18. Suspension or cessation of Processing 
Activities 
18.1 Except where clause 15.2 applies, the Customer may at any 

time, in writing, request Western Power to permanently 
cease the Processing Activities. If the Customer makes such 
a request: 

(a) Western Power will permanently cease the Processing 
Activities; 

(b) Western Power will not be obliged in any 
circumstances to re-commence the Processing 
Activities and may terminate this Contract; 

(c) the Customer Enquiry shall be deemed withdrawn; and 

(d) the Customer Connection Application and any 
Associated Electricity Transfer Application will be 
deemed to have been withdrawn in accordance with 
clause 20.2(a)(iv) of the AQP. 

18.2 The Customer may request in writing a short-term 
suspension of the Processing Activities for a period of no 
greater than 3 months in respect of any Processing Activities. 
Western Power may, in its discretion, approve such a 
request, save that Western Power may refuse to do so where 
the suspension does or is likely to: 

(a) impede Western Power’s ability to provide a Covered 
Service to any existing User or Competing Applicant; 

(b) impede Western Power’s ability to process any other 
Connection Application; 

(c) result in Western Power incurring material additional 
costs or breaching any contractual or other obligations 
to any third parties, consultants or contractors 
associated with the Processing Activities; 

(d) arise in circumstances where Western Power has 
requested and is awaiting a third-party approval; 

(e) cause a material adverse effect on the Processing 
Activities; 

(f) require any material changes to this Contract or any 
Processing Activities; 

(g) arise in circumstances where clause 3.2(b) applies; 

(h) arise in circumstances where clause 3.2(c)(i) applies; or 

(i) arise in circumstances where the Customer has 
committed a Default and the Default has not been 
remedied. 

18.3 Where Western Power approves a request made under 
clause 18.2, it may do so subject to conditions, including: 

(a) the payment of any additional Processing Cost arising 
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from the suspension; and 

(b) suspend the performance of any Long Lead 
Commitment. 

18.4 Where Western Power refuses a request made under clause 
18.2, it will give reasons for its refusal. 

18.5 The Processing Activities under this Contract shall be 
deemed suspended where the performance of the 
Processing Activities by Western Power under this Contract 
has been contingent upon the lodgment of a ‘complete’ (as 
defined by the AQP) Customer Connection Application for a 
period of 6 consecutive months. 

19. Termination of Contract 
19.1 Without limiting clauses 3.4 and 14, this Contract will 

terminate with immediate effect: 

(a) when Western Power gives notice of termination to 
the Customer under clause 3.4(h) or clause 15.1(d); 

(b) when the Processing Activities has been suspended 
under this Contract for a period of six continuous 
calendar months for any reason; or 

(c) when the Customer amends the Customer 
Connection Application rendering the Long Lead 
Commitment unnecessary; 

(d) on the date that a notice of termination is given by 
Western Power to the Customer in one of the 
following circumstances (or such later date 
expressly specified in the notice): 

(i) the Customer has, or is deemed to have under 
the AQP, withdrawn the Customer Enquiry and or 
Customer Connection Application; 

 
(ii) Western Power considers, in accordance with 

the AQP, that it cannot proceed with the 
Processing Activities or otherwise issue an 
Access Offer in respect of the Individual 
Connection Works to the Customer due to a 
failure to secure a third-party approval; 

 
(iii) clause 3.2(b) applies and Western Power 

terminates the relevant Competing Applications 
Processing Contract; or 

 
(iv) clause 3.2(c)(iii) applies, and Western Power 

declines to make an Access Offer to the 
Customer in respect of the Applicant-Specific 
Solution. 

19.2 Any termination under this clause 16 will be without 
prejudice to any Party’s claims, liabilities, rights or 
obligations which have accrued prior to the termination 
date. 

19.3 Clauses 3.3, 3.4, 5, 7, 8, 9.1, 9.4, 12.5(a), 12.5(f), 12.6, 14, 
15.3, 16, 19.2, 19.3, 21.1(a), 21.2, 23.10, 23.11, 23.13, 24 and 
25 survive the termination of this Contract and will continue 
in full force and effect. 

20. GST 
20.1 All charges and amounts payable by one Party to another 

under this Contract are exclusive of GST (including the 
Processing Cost and Processing Cost Estimate), unless 
expressly stated otherwise. 

20.2 For each Taxable Supply under or in connection with this 
Contract: 

(a) The supplier will be entitled to charge the Recipient 
for any GST payable by the supplier in respect of the 

Taxable Supply. 

(b) The Recipient must pay to the supplier the amount 
of the GST at the same time as the relevant charge 
applicable to the Supply becomes payable under the 
Contract. 

(c) The supplier must provide a valid Tax Invoice (or a 
valid Adjustment Note) to the Recipient in respect 
of the Taxable Supply, and will include in the Tax 
Invoice (or Adjustment Note) the particulars 
required by the GST Act. The Recipient is not obliged 
to pay the GST unless and until the Recipient has 
received a Tax Invoice (or an Adjustment Note) for 
that Supply. 

(d) If the actual GST liability of the supplier differs from the 
GST paid by the Recipient, the supplier will promptly 
create an appropriate valid Adjustment Note, and the 
Recipient will pay to the supplier any amount 
underpaid, and the supplier will refund to the Recipient 
any amount overpaid. 

20.3 Each invoice issued under this Contract will be in the form of 
a Tax Invoice and must show the GST payable on Supplies 
covered by that invoice. 

20.4 If any Party is entitled to payment of any costs or expenses 
by way of reimbursement or indemnity, the payment must 
exclude any part of that cost or expense which is attributable 
to GST for which that Party or the representative member of 
any GST Group of which that Party is a member is entitled to 
an Input Tax Credit. 

21. Work Data 
21.1 Ownership of Work Data 

(a) All of the Work Data will be owned by Western Power. 

(b) Subject to clause 21.2, the Customer will have the right 
to use the Work Data for the purposes of making or 
otherwise progressing its Connection Application and 
any Associated Electricity Transfer Application. 

21.2 Confidentiality 

(a) Subject to this clause 21, each Party must keep 
Confidential Information confidential. 

(b) A Party may disclose Confidential Information: 

(i) as reasonably required for the performance of this 
Contract; 

 
(ii) in accordance with clause 6 of the AQP; 
 
(iii) where the disclosure is required or allowed by law 

or by an Arbitrator or Court or tribunal constituted 
by law; 

 
(iv) to a Government Agency (including the Economic 

Regulation Authority) to the extent required for 
the granting of any government approval 
necessary to perform this Contract or the 
fulfilment by Western Power of any of its 
functions; 

 
(v) where the information has entered the public 

domain other than by breach of this Contract; 
 
(vi) where the information could be inferred by a 

reasonable and prudent person from information 
already in the public domain; and 

 
(vii) where otherwise approved in writing by the other 

Party. 

(c) For the avoidance of doubt, the following information is 
not Confidential Information: 
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(i) the existence of any Competing Applications, 
(not including the specific technical details of 
the Competing Application) to the Customer 
Connection Application; 

(ii) a description of the circumstances which 
caused the Customer Connection Application to 
be a Competing Application (including 
information in reasonable detail regarding the 
aggregated requirements of the Competing 
Applications to the Customer Connection 
Application); 

(iii) an estimate of the time until the making of an 
Access Offer in response to the Customer 
Connection Application; and 

(iv) any constraints known to Western Power on 
the ability of the Network to meet the 
requirements described in the Connection 
Application. 

(d) For the purposes of clause 6.2(c) of the AQP and clause 
21.2(b)(vii) of this Contract, the Customer consents to 
Western Power disclosing the following Confidential 
Information where reasonably required for the 
performance of this Contract and the processing of the 
Customer Enquiry and Customer Connection 
Application: 

(i) the Capacity on the Network required under 
the Customer Enquiry and Customer 
Connection Application; 

(ii) the geographic location at which the 
Customer Enquiry and Customer Connection 
Application seeks Capacity on the Network;  

(iii) details of the Individual Connection Works; and 
(iv) where reasonably required by Western Power in 

fulfilling its obligations to the Australian Energy 
Market Operator under the Wholesale 
Electricity Market Rules. 

22. Relationship of the Parties 
The relationship of the Parties is that of independent Parties 
and nothing in this Contract will be construed so as to 
constitute one Party a partner, joint venturer, agent, employee 
or representative of the other, or to create any partnership or 
trust for any purpose whatsoever. 

23. Miscellaneous provisions 
23.1 (Additional provisions) The additional provisions (if any) 

set out in a Proposal apply to and are incorporated in this 
Contract. 

23.2 (Entire agreement) This Contract contains the entire 
agreement between the Parties with regard to its subject 
matter. Any previous understanding, agreement, 
representation or warranty relating to the Processing 
Activities, a Processing Cost Estimate, the Processing 
Cost or an Access Offer is replaced by this Contract and 
has no further effect. 

23.3 (Assignment and sub-contracting) The Customer may 
dispose of, declare a trust over, or otherwise create an 
interest in its rights under this Contract, or subcontract 
any of its responsibilities or obligations, only with 
Western Power’s prior written consent, which Western 
Power may grant or withhold at its discretion and on 
such terms as it may deem appropriate. 

23.4 (Variation) Subject to clause 2.1(d), if the Parties want to 
amend, supplement, replace or novate this Contract, 
they must do so only by another document signed by 
each of them. 

23.5 (Waiver) The failure of either Party to enforce any 
provision of this Contract will not affect that Party’s 
rights to require complete performance by the other 
Party, nor will the waiver of any breach of any provision 
be taken or held to be a waiver of any subsequent breach 
of any such provision or be a waiver of the provision 
itself. Any waiver to be effective must be in writing and 
signed by or on behalf of the Party granting the waiver. 

23.6 (Severance) If any part of this Contract is or becomes 
void, voidable or otherwise invalid or unenforceable, 
whether due to the provisions of any statute or 
otherwise, that part: 

(a) will be read down, if possible, so as to be valid and 
enforceable; or 

(b) will be severed from this Contract to the extent that all 
parts of this Contract that are not or do not become 
void, voidable or otherwise invalid or unenforceable 
will remain in full force and effect and be unaffected by 
such severance. 

23.7 (Supplementary rights) Any right that a Party may have 
under this Contract is in addition to (and does not 
replace or limit) any other right that the Party may have. 

23.8 (Costs) The Customer must pay all costs and expenses in 
respect of the preparation and execution of this Contract. 

23.9 (Giving effect to the Contract) At the Customer’s cost, 
the Customer must do anything (including execute any 
document) and must ensure that its officers, employees 
and agents do anything (including execute any 
document), that Western Power may reasonably require 
to give full effect to this Contract. 

23.10 (Notices and service) A notice required or permitted to 
be given by a Party to another Party under this Contract 
is effective only if it is in writing, signed by the Party 
giving or issuing it and either delivered by hand to the 
addressee's Address or sent to the addressee’s Address 
by mail (air mail if sent internationally), email or fax. The 
following rules apply for determining the manner and 
time of service: 

(a) If a notice is sent by mail, it is taken to have been 
received on the third Business Day after it is posted if 
posted within Australia, or on the tenth Business Day 
after posting if posted internationally. 

(b) Subject to clause 23.10(c): 

(i) if a notice is sent by fax, it is taken to have been 
received when the sender’s fax machine issues a 
transmission report indicating that all pages were 
successfully transmitted to the recipient’s 
Address; 

(ii) if a notice is delivered by hand, on delivery; or 
(iii) if a notice is delivered by email, a scanned copy of 

the notice must be attached to the email and it is 
taken to have been received one hour after the 
email was sent, unless the sender receives 
notification from its or the recipient’s email server 
that the email is undeliverable or was not 
delivered. 

(c) Where a notice is delivered or taken to have been 
delivered on a day that is not a Business Day, or after 
4:30 pm on a Business Day, then the notice will be 
taken to have been received at 9:00 am on the next 
following Business Day. 

23.11 (Multiple parties) If the Customer is made up of more 
than one person, the following rules will apply: 
 
(a) an obligation imposed on the Customer is imposed 

jointly and severally on those persons who comprise 
the Customer; 
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(b) a right of those persons who comprise the Customer is 
held by each of them severally; 

(c) any other reference to the Customer, is a reference to 
each of those persons who comprise the Customer 
separately, so that (for example) a representation, 
warranty or undertaking is given by each of them 
separately; and 

(d) this Contract is enforceable against and binds each and 
every person who executes it, notwithstanding that any 
other person referred to in this Contract has not 
executed it, or any other person has failed to perform 
any obligation or undertaking in it. 

23.12 (Counterparts) This Contract may consist of a number of 
counterparts and, if so, the counterparts taken together 
constitute one and the same instrument. 

23.13 (Governing law) This Contract is governed by and will be 
interpreted in accordance with the laws of Western 
Australia and, to the extent to which they are applicable, 
the laws of the Commonwealth of Australia. Each Party 
submits to the exclusive jurisdiction of the courts 
exercising jurisdiction in Western Australia and any court 
that may hear appeals from any of those courts for any 
proceedings in connection with this Contract, and waives 
any right it might have to claim that those courts are an 
inconvenient forum. 

24. Interpretation 
The following rules apply in interpreting this Contract, 
except where the context makes it clear that a rule is not 
intended to apply: 

24.1 Headings are for convenience only and do not affect 
interpretation. 

24.2 An introduction, clause, schedule or Proposal forms part 
of this Contract. 

24.3 Terms that are used in this Contract that are defined in 
the dictionary (see clause 22) are given the respective 
meanings detailed in the dictionary. 

24.4 Where an expression is defined in this Contract, another 
part of speech or grammatical form of that expression 
will have a corresponding meaning. 

24.5 A singular word includes the plural, and vice versa. 

24.6 Words denoting any gender include every other gender. 

24.7 The fact that Western Power prepared this Contract will 
not be taken into account as a basis for interpreting this 
Contract, or any part or parts of it, adversely to Western 
Power’s interest. 

24.8 If an example is given of anything, including a right, 
obligation or concept, such as by saying it includes 
something else, the example does not limit the scope of 
that thing. 

24.9 A reference to: 

(a) this Contract, or to any other instrument, includes 
any amendment, variation, novation or replacement 
of it; 

(b) a recital, introduction, clause, schedule or Proposal, 
is a reference to a recital, introduction, clause, 
schedule, or Proposal, respectively, of or to this 
Contract; 

(c) any legislation, statute, ordinance, code or act, or 
other law, includes regulations or other instruments 
under it and consolidations, amendments, re- 
enactments or replacements of them;a person includes 
any type of entity or body of persons, whether or not it 
is incorporated or has a separate legal identity, 
authority, trust, State or Government and vice versa, 
and any executor, administrator or successor in law of 

the person; 

(d) any party means and includes a reference to that party 
and its executors, administrators, successors, 
substitutes (including, without limitation, persons 
taking by novation), transferees and permitted assigns 
and, if a body corporate, its directors, officers, agents, 
servants and employees; 

(e) anything, including a right, obligation or concept, 
includes each part of it; and 

(f) any currency is a reference to Australian dollars. 

24.10 If this Contract does not specify a time within which any act 
or thing must be done, such act or thing must be done as 
soon as reasonably practicable and as often as the occasion 
arises. 

24.11 If the day on which any act, matter or thing is to be done 
under this Contract is not a Business Day, that act, matter or 
thing may be done on the next Business Day. 

24.12 Subject to any law to the contrary, where the doing or 
execution of any act, matter or thing is dependent on the 
consent or approval of a Party, that consent or approval will 
not be unreasonably withheld or delayed. 

24.13 Words importing an obligation on a Party to do any act, 
matter, or thing, include an obligation to procure that it be 
done and words placing a Party under a restriction include 
an obligation not to permit or allow infringement of the 
restriction. 

24.14 Terms used in this Contract which are defined in the GST 
Act, including “GST”, “Supply”, “Adjustment Note”, “Input 
Tax”, “Credit”, “Recipient”, “Taxable Supply”, “GST Group” 
and “Tax Invoice” which are used throughout this Contract, 
have the same meanings in this Contract. 

24.15 Any other term used in this Contract which appears in 
inverted commas and is not otherwise defined has the 
meaning given in the AQP, the Access Arrangement, or the 
Code, in that order of priority, unless otherwise expressly 
stated. 

24.16 In the event of any inconsistency between this Contract and 
the AQP, the AQP will prevail to the extent of the 
inconsistency. 

25. Dictionary 
The following definitions apply to this Contract, unless the context 
otherwise requires: 

“Access Arrangement” means the current ’access arrangement’ (as 
defined in the Code) approved in respect of the Network under the 
Code. 

“Access Contract” has the meaning given to ‘access contract’ in 
clause 2.1 of the AQP. 

“Access Offer” has the meaning given to ‘access offer’ in clause 2.1 
of the AQP. 

“Address” means, in relation to a notice issued under this Contract, 
the addressee’s postal address, email address or fax number (as 
applicable) as stated in this Contract (as varied in writing from time 
to time by notice from the addressee to the other Parties). 
“Applicant” has the meaning given to ‘applicant’ in clause 2.1 of the 
AQP. 

“Applicant-Specific Solution” has the meaning given to ‘applicant- 
specific solution’ in clause 2.1 of the AQP. 

“AQP” means the ‘applications and queuing policy’ (as defined in 
the Code) in the Access Arrangement. 

“Associated Electricity Transfer Application” means the 
‘electricity transfer application’ (as defined in clause 2.1 of the 
AQP) associated with the Covered Service sought in the Customer 
Connection Application, as specified in the Schedule. 
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“Business Day” means any day of the week other than a Saturday, 
Sunday or gazetted public holiday in Perth, Western Australia. 

“CAG” means the ’competing applications group’ (as defined in 
clause 2.1 of the AQP) in respect of which the Customer is a 
member in relation to the Customer Connection Application, as 
stipulated in the Schedule. 

“CAG Solution Works” means the single set of works for shared 
assets which Western Power considers may meet some or all of 
the requirements of the members of the CAG, as specified in the 
Competing Applications Processing Contract. 

“CAG Solution Participants” means the members of the CAG, as 
those members may be constituted from time to time in 
accordance with the Competing Applications Processing 
Contract. 

“Capacity” has the meaning given to ‘capacity’ in clause 2.1 of the 
AQP. 

“Claim” means any claim, action, proceeding, judgment, 
damage, Loss, cost, expense or liability whatsoever at law, in 
equity, under statute or howsoever arising. 

“Code” means the Electricity Networks Access Code 2004. 

“Commencement Date” the date this Contract is executed by the 
last signing Party. 

“Competing Applicant” means the Applicant for a Competing 
Application. 

“Competing Application” has the meaning given to ‘competing’ 
under clause 2.1 of the AQP. 

“Competing Applications Processing Contract” means the 
‘Competing Applications Processing Contract(s)’ specified in the 
Schedule, which concerns the performance of work by Western 
Power to assess the viability of the CAG Solution Works, the 
development of either Preliminary Access Offers or Access Offers, 
as applicable, related to those works, and the payment of 
associated fees under the AQP by the CAG Solution Participants. 

“Confidential Information” has the meaning given to ‘confidential 
information’ in clause 2.1 of the AQP and includes the Work Data. 

“Connection Application” has the meaning given to ‘connection 
application’ under clause 2.1 of the AQP. 

“Contract” means this Contract which includes Schedule 1 (as varied 
from time to time), and each Proposal accepted by the Customer 
under clause 2.1(d) . 

“Contract Particulars” means those particulars set out on page 1 of this 
Contract. 

“Contribution” has the meaning given to ‘contribution’ in clause 
1.1 of the Contributions Policy. 

“Contributions Policy” means the ‘contributions policy’ (as 
defined in the Code) contained in the Access Arrangement. 
“Customer” means the Customer stipulated in the Parties section of 
this Contract (see first page of this Contract). 

“Customer Enquiry” has the meaning given to ‘enquiry’ under clause 
2.1 of the AQP.  

“Customer Deliverables” means those deliverables specified in 
Schedule 1 or a Proposal for which the Customer is responsible for 
under clause 8 of this Contract. 

“Covered Service” has the meaning given to ‘covered service’ in 
clause 2.1 of the AQP. 

“Customer Connection Application” means the Connection 
Application lodged by the Customer under the AQP with respect to 
the Customer’s Project as described in the Contract Particulars. 

“Customer’s Project” means the Customer’s project specified in the 
Contract Particulars to which the Customer Enquiry and Customer 
Connection Application relates. 

“Default” means a breach of a provision of this Contract by the 
Customer. 

[optional definition, delete this definition of you delete clause 2.2] 
Enquiry Processing Work means the ‘Enquiry Processing Work’ 
described in the Enquiry Processing Contract. 

[optional definition, delete this definition of you delete clause 2.2] 
“Enquiry Processing Contract” means the Enquiry Processing 
Contract (Reference: [insert]) entered into between Western Power 
and the Customer on the [date]. 

“External Services” means works or services to be provided by 
external consultants or contractors. 

“Government Agency” means a government or government 
department or other body; a governmental, semi-governmental or 
judicial person; a local authority or a person (whether autonomous 
or not) who is charged with the administration of a law (but does not 
include Western Power). 

“GST Act” means the A New Tax System (Goods & Services Tax) Act 
1999 (Cth). 

“Indicative Scope” means, in relation to the Processing Activities, the 
‘indicative scope of work’ described in Schedule 1 or a Proposal (as 
applicable). 

“Indicative Timetable” means, in relation to the Processing Actives, 
the ‘indicative timetable’ set in Schedule 1 or a Proposal (as 
applicable). 

“Indirect Loss” means Loss, howsoever caused, which is indirect or 
consequential, including without limitation loss of use, production, 
revenue, income, profits, business or savings. 

“Individual Connection Works” means those works required to 
provide the Customer with the ‘connection service’ (as defined in 
the Code) sought in the Customer Connection Application, including 
the construction, procuring and commissioning of ‘shared assets’ 
and ‘connection assets’ (as defined in the Code).  

“Key Assumptions” are those assumptions identified by Western 
Power as such in Schedule 1 or any Proposal (as applicable). 

“Long Lead Commitment” means the Long Lead Property, and the 
work required to procure the Long Lead Property, as described in a 
Proposal. 

“Long Lead Property” means the materials, equipment or goods to 
be procured as specified in a Proposal. 

“Loss” includes claims, liabilities, costs, expenses, loss or damage. 

“Material Change” means an event, circumstance or occurrence 
encountered by Western Power which is, in Western Power’s 
sole opinion, inconsistent with a Key Assumption and impacts 
upon the Processing Cost Estimate, Indicative Timetable or 
Indicative Scope. 

“Network” has the same meaning given to ‘Western Power 
Network’ in the Code. 

“Party” means a party to this Contract. 

“Parties” means every Party to this Contract. 

“Preliminary Access Offer” has the meaning given to ‘preliminary 
access offer’ in clause 2.1 of the AQP. 

“Processing Activities” means the activities described in Schedule 
1 to this Contract, and any Proposal forming part of this Contract 
pursuant to clause 2.1(d);  

“Processing Cost” means the actual costs incurred by Western 
Power in performing (including through any third party 
contractor or consultant other than an engineering firm or 
consultant referred to in clause 12.3) the Processing Activities. 

“Processing Cost Estimate” means, in relation to Schedule 1 or a 
Proposal, the forecast of the Processing Cost that Western Power 
considers it will likely incur in undertaking (including through any 
third party contractor or consultant other than an engineering 
firm or consultant referred to in clause 12.3) the corresponding 
Processing Activities. 

“Proposal” means an offer, substantially in the form of Schedule 
2, by Western Power for Processing Activities which is 
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incorporated into this Contract under clause 2.1(d) at any time 
after the Commencement Date. 

“Reconciliation” means a reconciliation undertaken in accordance 
with clause 14 of this Contract. 

“Technical Rules” means the ‘technical rules’ (as defined in section 
1.3 of the Code) applying from time to time to the Network under 
Chapter 12 of the Code, as modified in accordance with the Code. 

“User” has the meaning given to ‘user’ in section 1.3 of the Code. 

“Western Power” means the statutory body corporate 
established by paragraph 4(1)(b) of the Electricity Corporations 
Act 2005 (WA). 

“Work Data” means all information, studies, reports and data 
exchanged between the Parties for, and derived from, the 
performance of the Processing Activities, in whatever form. 
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SCHEDULE 1 – PROCESSING ACTIVITIES  

1. Conditions Precedent 

The performance of Processing Activities described herein this Schedule 1 are subject and conditional 
upon the following Conditions Precedent: 

(a) payment in full by the Customer of the applicable Processing Cost Estimate; and 

(b) the satisfaction or completion of any other Condition Precedent described in the Indicative Scope. 

2. Overview of Indicative Scope 

(a) The Processing Activities described in Schedule 1 are intended support the delivery of an Access 
Offer by Western Power to the Customer in respect of the Customer Connection Application. 

(b) Any inconsistency relating to the scope or extent of the Processing Activities is to be resolved by 
Western Power in its sole and absolute discretion, acting reasonably.  

3. Indicative Scope 

The Indicative Scope is comprised of the following packages of work: 

3.1. Management Support 

3.1.1. Conditions Precedent: 

(a) Nil 

3.1.2. Indicative Scope: 

(a) To support the delivery of the Individual Processing Works, Western Power will allocate project 
support and management resources (Management Support) for the purposes of: 

(i) administration of this Contract; 
(ii) preparing the project delivery approach and the Customer’s project requirements; 
(iii) meetings and communication with the Customer to report progress; 
(iv) reconciliation of costs in accordance with clause 14 of the Contract; and 
(v) ongoing sponsorship of Customer Enquiry and or Customer Connection Application (as 

applicable). 

3.1.3. Key Assumptions: 

(a) The Management Support assumes, among other matters: 

(i) Where in person Customer meetings are required they will be at Western Power’s premises 
unless by other means communicated by Western Power;  

(ii) an allowance of up to 8 hours per week over 20 months (in total);  
(iii) Western Power will not need to depart from, or investigate the departure of, standard 

connection processes. 
(iv) Note: All Management Support available is shared, and not exclusive to the Customer 

Project. 
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3.2. Connection Options Assessment 

3.2.1. Conditions Precedent: 

(a) a Connection Application deemed complete by Western Power; 

3.2.2. Indicative Scope: 

(a) identifying Network Connection options for meeting the requirements described in the Customer 
Connection Application, including modifications to the Network required to facilitate the 
Customer’s proposed connection to the Network;  

(b) conducting one 2-hour workshop with the Customer to present, discuss and refine the Network 
Connection options identified in paragraph (a); 

(c) developing a high-level scope of work, AACE Class 5 cost and high-level time estimate for each 
identified Network Connection option to meet the requirements described in the Customer 
Connection Application;  

(d) preparing and providing to the Customer a Connection Options Assessment addressing the 
matters specified in paragraphs (a), (b) and (c). 

3.2.3. Key Assumptions: 

(a) identifying and assessing any economic, market or network constraints and the modifications to 
the Network required to remove the constraint are not included in the Connection Options 
Assessment. 

3.3. Steady State Studies 

3.3.1. Conditions Precedent: 

(a) a Connection Application deemed complete by Western Power; and 
(b) completion of the Connection Options Assessment produced by Western Power. 

3.3.2. Indicative Scope: 

(a) Except where the Customer requests to perform its own studies under section 3.4 of this 
Schedule, Western Power will perform steady state network studies to determine whether the 
Network can be modified to meet the requirements of the Customer Connection Application. 

(b) The steady state studies include the performance of the following activities:  

(i) studies to assess compliance against Technical Rules clauses 2.5.2 (Transmission system), 
2.2.2(a) (Voltage range) and clause 2.2.2(b) (Voltage Step); 

(ii) identifying the Remedial Action Scheme (RAS) where required; and 
(iii) updating the steady state report with the study outcome, allowing for one draft and one 

final revision.  
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3.3.3. Key Assumptions:  

(a) The performance of steady state studies by Western Power is based upon the following additional 
Key Assumptions: 

(i) such studies will be performed based upon a single option described in the connection 
options assessment produced under section 0 of this Schedule only;  

(ii) the Customer will not be performing any Steady State Studies and seeking validation 
thereof by Western Power. 

3.4. Steady Sate Studies Validation 

3.4.1. Conditions Precedent: 

(a) a Connection Application deemed complete by Western Power; and 

(b) completion of the Connection Options Assessment produced by Western Power. 

3.4.2. Indicative Scope: 

(a) Steady state studies validation activities includes: 

(b) preparation of a standard non-disclosure agreement (NDA) providing for the supply of 
information by Western Power enabling the performance of steady state studies by the Customer 
or its engineering firm (as applicable); 

(c) subject to the execution of an NDA on terms acceptable to Western Power, the preparation and 
issuance of a study pack including: 

(i) Western Power’s SWIS Base Model;  
(ii) a summary of facilities that should be added to each study;  
(iii) Steady State Study guidelines; and 
(iv) Steady State Study report template. 
(v) a review the draft Steady State Studies Report prepared by the Customer (or its 

engineering firm) and the SWIS Model that was setup by the Customer for the purpose of 
Steady State Studies and provide comments; and 

(vi) review and, at Western Powers absolute discretion, acceptance of the final Customer 
Steady State Studies Report.  
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3.4.3. Customer Deliverables: 

(a) The Customer must prepare one draft Steady State Studies Report for review by Western Power 
and one final Steady State Studies Report for acceptance by Western Power along with each 
version of the report and the SWIS Model that was setup for the studies. The Customer’s Steady 
State Report must: 

(i) document the study setup, assumptions and methodology with respect to the agreed scope 
of work; 

(ii) provide results of the steady state studies under N-0, N-1 and N-1-1 system conditions:  
(iii) load flow studies for equipment thermal rating; 
(iv) voltage (steady state) for Technical Rules compliance and system security (voltage step & 

range);  
(v) refer to Section 2.5 of the Steady State Guideline for further details on the structure of the 

report; 
 

(b) Perform Compliance checks against specified Technical Rules clauses:  

(i) Clause 2.5.2: Transmission system;  
(ii) Clause 2.2.2(a): Voltage range; and 
(iii) Clause 2.2.2(b): Voltage Step.  

3.4.4. Key Assumptions: 

(a) The steady state study validation activities by Western Power assumes: 

(i) complete lodgement of accurate information by the Customer, including (without 
limitation) the Customer’s steady state model; 

(ii) a one-off performance of steady state study studies validation; 
(iii) the steady state studies performed by the Customer (or its engineering firm) is based upon 

a single option described in the Customer Connections Assessment produced under section 
0 of this Schedule only; and 

(iv) Western Power is not required to undertake its own Steady State Studies. 
 
 
 

 
3.5. Community Engagement and Environmental Assessment 

3.5.1. Conditions Precedent 

(a) completion of the Connection Options Assessment produced by Western Power; 

(b) line route has been provided. 

3.5.2. Indicative Scope  
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(a) Western Power will review external stakeholder engagement plan and desktop studies required 
for the progression of the Individual Connection Works and the Customer Connection Application 
(which may include the local community, land owners, and departments of local, State and 
Federal governments). 

(b) Western Power will perform Environmental, Planning and Heritage assessments and desktop 
studies required for the progression of the Individual Connection Works and the Customer 
Connection Application.  

(c) Western Power will determine and assess the impact of the issues arising from the environmental 
assessments and external stakeholder engagement on the proposed options for modifying the 
Network to meet the requirements of the Customer Connection Application, and develop changes 
to the proposed options to mitigate the issues.  

3.5.3. Key Assumptions 

The Indicative Scope for these Processing Activities do not include: 

(a) performing surveys of the proposed construction zones for the selected options to identify areas 
of environmental significant; 

(b) applying or obtaining environmental, planning and heritage approvals on behalf of the Customer 
works; 

(c) engaging and negotiating with environmental, planning and heritage regulators on approval 
requirements. 

 

3.6. Scope Definition  

3.6.1. Conditions Precedent: 

Satisfactory completion of Steady State Studies or Steady State Studies Validation thereof under sections 
3.3 or 3.4 (as applicable) unless determined otherwise by Western Power. 

3.6.2. Indicative Scope: 

(a) The Indictive Scope is inclusive of the following: 

(i) based upon the outcome of the Steady State Studies or validation thereof under sections 
3.3 or 3.4 (as applicable), Western Power will develop a scope definition for the Individual 
Connection Works, which includes:  

(ii) developing a high-level scope of work for the preferred connection option; 

(iii) if required, developing a remedial action scheme and augmentation scope where 
required;  

(iv) defining the extent to which the Contribution in respect of the Individual Connection 
Works is connection vs shared as per the Customer Contribution Policy;   

(v) updating the Class 5 estimate and high-level time estimate in relation to any changes in 
the connection options as a result of (iii) and (iv) (if required);   

(vi) providing all Western Power required inputs to undertake Project Scoping; and  
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(vii) documenting the outcome in in an updated Scope Definition Report. 

 
(b) The scoping activities by Western Power does not include: 

(i) identifying and assessing any economic, market or network constraints and the 
modifications to the Network required to remove the constraint; or 

(ii) performing any Network Studies including but not limited to Steady State and Dynamic 
Studies. 

 

3.7. Grid Input Package 

3.7.1. Conditions Precedent: 

The completion of a Steady State Studies section 3.3  of this Schedule 1. 

3.7.2. Indicative Scope: 

(a) Western Power will prepare a Grid Input Package comprised of: 

(b) maximum and minimum fault levels at the intended Point of Connection;  

(c) power quality allocation (Harmonic, Flicker and Voltage Unbalance Limits) at the point of 
connection; and 

(d) where required, a frequency scan of the Network at the Customer Facility Point of Connection. 

(e) If determined necessary by Western Power, Western Power will perform a frequency scan of the 
Network at the point of connection for the Customer’s facility. Note: The frequency sweep data is 
required only if the Customer’s facility cannot meet the PQ limits at the point of connection and 
design/installation of a filter is needed. 

3.8. Model Due Diligence  

3.8.1. Conditions Precedent: 

(a) Satisfactory completion of the Grid Input Package (Section (ii)). 

(b) Receipt by Western Power of the Customer’s updated Connection Application, Dynamic 
Powerfactory Model, model user guide and Model Assessment report. 
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3.8.2. Indicative Scope: 

(a) Western Power will conduct a due diligence on the submitted PowerFactory model of the 
Customer’s facility with accompanying documentation in the form of Customer’s submitted 
Generator Performance Standards Report. 

(b) Western Power’s assessment will be conducted in accordance with Western Power’s Generator 
and Load Model Guidelines, WEM Rules and/or Technical Rules. 

(c) Western Power will prepare, and supply to the Customer, a due diligence report for the 
Customer’s information. 

3.9. Generator Performance Assessment – R0 Validation 

3.9.1. Conditions Precedent: 

(a) The Customer must lodge their proposed Generator Performance Standards, prepared in 
accordance with Generator Performance Standards: Guideline for the Assessment of Technical 
Requirements (available from Western Power website). 

(b) Model Due Diligence (section 3.8) has been completed to Western Power’s satisfaction. 

3.9.2. Indicative Scope: 

(a) The Generator Performance Standards Assessment by Western Power: 

(b) includes assessment for compliance against WEM rules; and 

(c) includes AEMO engagement as required to discuss or negotiate proposed performance standards 
and provide consolidated feedback to the Customer. 

3.9.3. Key Assumptions: 

(a) assessment will be performed based on one GPS submission;  

(b) Generator Performance Standards assessment is a one-off assessment, inclusive of registration at 
R0 (optional); and 

(c) One round of clarification / feedback with AEMO has been included in the event a GPS submission 
does not meet the ideal performance standards. Should further discussions be required, 
dependant on the submission, Western Power may require a variation agreed in writing between 
the Parties prior to proceeding.   

3.10. Project Scoping 

3.10.1. Conditions Precedent: 

(a) Satisfactory completion of the Scope Definition Report (Section 3.6). 

(b) Customer evidence, to Western Power’s reasonable satisfaction, demonstrating: 

(i) Customer has completed their due diligence in relation to Community Engagement, 
Environmental, Planning and Heritage Assessments, Government Approvals and Land 
Access Rights (as respectively defined in section 0); and 

(ii) site location for the Customer’s facility and line route for the intended Individual 
Connection Works is finalised and confirmed. 
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3.10.2. Indicative Scope 

(a) Project Scoping Requirements 

(i) Western Power will undertake activities reasonably required to develop the scope maturity 
to a level that’s appropriate to the class of estimate to be prepare on completion of Project 
Scoping. This includes developing a Concept Design with detailed scope of work, supported 
by relevant documents and drawings for the selected connection option. 

 
(b) Concept Design Estimate  

Western Power will prepare a Class 3 (-20% to +30%) or Class 4 (-30% to +50%) Cost Estimate 
Report. This document provides a cost estimate for the final option selected by Western Power 
and the Customer to modify the Network to meet the requirements of the Customer Connection 
Application. This Processing Activity includes:  

(i) developing a detailed cost estimate for the final option to modify the Network; and  

(ii) preparing a [Class 3 (-20% to +30%) or Class 4 (-30% to +50%)] Estimate Report.  

(c) Project Scoping Report 

Western Power will prepare, a ‘Project Scoping Report’ detailing the concept design and scope of 
work required in order to modify the Network to meet the requirements of the Customer 
Connection Application. The Project Scoping Report will include the cost estimate and an 
estimated timeframe for delivery of the selected option.  

 

3.11. Preparation of Access Offer  

3.11.1. Conditions Precedent: 

(a) Satisfactory completion of Project Scoping (section 3.10). 

3.11.2. Indicative Scope: 

(a) Access Offer Approval and Contracts: 

(i) The preparation of an Access Offer by Western Power includes the following: 

(ii) preparation and approval of internal Western Power business cases relating to the Access 
Offer;  

(iii) preparation of the Access Offer and associated contracts, including, as applicable, 
Interconnection Works Contract, a Connection Agreement, an Electricity Transfer Access 
Contract, or variation to existing Access Contract (as applicable);   

(iv) where the Customer has requested or has been deemed under the AQP to have requested 
an Applicant-Specific Solution, compliance by Western Power with the obligations under 
clause 3.2(c) of the Contract and clauses 20.3(b) to (e) (inclusive) of the AQP; and 

(v) issuance and negotiation (where required) of the Access Offer and associated contract 
terms and conditions following the issuance of the Access Offer in accordance with the AQP. 

3.11.3. Key Assumptions: 
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(b) Economic Regulation Authority (ERA) does not require Western Power to complete Regulatory 
Testing.  
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4. Customer Deliverables 

(a) The Customer must complete all Customer Deliverables described throughout this Schedule 1 
within the specified timeframes, and where no such timeframes are specified, within a reasonable 
timeframe required by Western Power.  

(b) The Customer is responsible for investigating, developing and, where applicable, obtaining: 

(i) Government Approvals and Land Access Rights; and  

(ii) all relevant agreements, consents, and support from effected landowners, stakeholders, 
special interest groups, and community, in connection with the Processing Activities, the 
intended Individual Connection Works and the Customer’s Project. 

(iii) The Customer must prepare and manage a community engagement strategy which: 

(iv) identifies all members of the community effected by the intended Individual Connection 
Works and the Customer’s Project; and 

(v) demonstrates how the Customer’s plans to address and manage any community needs 
and or expectations. 

(vi) In this Schedule, the following capitalised words have the following meanings: 

(vii) “Government Approvals” means approvals, certificates, permits, licences, consents, 
authorisations and agreements from or with a Government Agency necessary to 
construct, own and operate the intended Individual Connection Works on terms 
acceptable to Western Power; and 

(viii) “Land Access Rights” means easements or other legal rights acceptable to Western Power 
over or in respect of land that is required by Western Power to construct, own and 
operate the intended Individual Connection Works (or any part of them) on terms 
acceptable to Western Power. 

(ix) The Customer must, from time to time, supply to Western Power scheduling information 
which confirms, or otherwise updates, the date on which the Customer’s Project will be 
ready for the commencement of Covered Services.  

(x) The Customer must furnish Western Power with all information reasonably required by 
Western Power to demonstrate the progress, completion (including impediments to the 
completion of, if any) the above Customer Deliverables. 
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5. Processing Cost Estimate 

5.1.1. Estimate 

As at the Commencement Date, the forecast Processing Cost Estimate for all Processing Activities 
detailed in this Schedule 1 is $<insert> (ex GST) which is an amount comprised of the following:  

Processing Activity Unit Processing Cost 
Estimate 

3.1 - Management Support*  $<insert> 

3.2 – Connection Options Assessment  Each $<insert> 

3.3 - Steady State Studies Each $<insert> 

3.4 - Steady Sate Studies Validation  Each $<insert> 

3.5 - Community Engagement and Environmental Assessment Each $<insert> 

3.6 - Scope Definition  Each $<insert> 

3.7 – Grid Input Package Each $<insert> 

3.8 - Model Due Diligence Each $<insert> 

3.9 - Generator Performance Assessment – R0 Validation Each $<insert> 

3.10 - Project Scoping Each $<insert> 

3.11 - Preparation of Access Offer   Each $<insert> 

*Management Support is based upon a rate of $5,000 (ex GST), per month at 8 hours per week. 

5.1.2. Processing Cost Estimate - Key Assumptions 

The Processing Cost Estimate in respect of each Processing Activity: 

(a) is estimated based upon the Key Assumptions; and 

(b) makes no allowance for re-performance of the Processing Activity, including (without limitation) 
due to changes by the Customer in relation to the requirements the Customer Enquiry and or 
Customer Connection Application (as applicable).  

5.1.3. Payment 

Option A – deletion Option B if selected. 

(a) The Customer must pay the Processing Cost Estimate of $[insert] in full prior to the 
commencement of any Processing Activities detailed in this Schedule 1.  

(b) Where Western Power determines (acting reasonably) that the Processing Activity requires 
reperformance, Western Power may re-invoice the corresponding Processing Cost Estimate. 

(c) Where Western Power anticipates that the [hourly] allowances provided for in section 3.1 
(Management Support) may be exceeded: 

(i) Western Power may invoice the Customer an amount equal to the rate provided in section 
5.1.1 ($5,000) for Management Support multiplied by [3]; and 

(ii) the hourly allowance provided for in section 3.1 shall be deemed adjusted to provide for a 
further 24 hours each time Western Power issues an invoice under paragraph c) above. 
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(d) The forecast Processing Cost Estimate described in section 5.1.1 of this Schedule 1 shall be 
deemed adjusted to take into account any invoices issued under paragraphs b) and c) of section 
5.1.3. 

Option B – deletion Option A if selected 

b) Western Power will issue a Tax Invoice for the Processing Cost Estimate across two payments as 
detailed in the following table: 

Processing Activity Tax Invoice 
Amount 

Expected Tax Invoice 
Timeframe 

3.1 – Management Support $<insert> 

Prior to commencement 
On or about the 

Commencement Date 

3.2 – Connection Options Assessment $<insert> 

3.3 - Steady State Studies $<insert> 

3.4 - Steady Sate Studies Validation  $<insert> 
3.5 - Community Engagement and Environmental 
Assessment 

$<insert> 

3.6 - Scope Definition  $<insert> 

3.7 – Grid Input Package $<insert> 

3.8 - Model Due Diligence $<insert> 
3.9 - Generator Performance Assessment – R0 
Validation 

$<insert> 

Total: Payment 1 $<insert> 
3.1 – Management Support $<insert> 

Prior to commencement 
Scoping and Planning 

Activity 

3.10 - Project Scoping $<insert> 
3.11 - Preparation of Access Offer  [& Regulatory 
Test] $<insert> 

Total: Payment 2 $<insert> 

c) Where Western Power determines (acting reasonably) that the Processing Activity requires 
reperformance, Western Power may re-invoice the corresponding Processing Cost Estimate. 

d) Where Western Power anticipates that the time allowances provided for in section 3.1 
(Management Support) may be exceeded: 

(i) Western Power may invoice the Customer an amount equal to the rate provided in section 
5.1.1 ($5,000) for Management Support multiplied by 1 month; and 

(ii) the hourly allowance provided for in section 3.1 shall be deemed adjusted to provide for an 
additional month each time Western Power issues an invoice under paragraph c) above. 

e) The forecast Processing Cost Estimate described in section 5.1.1 of this Schedule 1 shall be 
deemed adjusted to take into account any invoices issued under paragraphs b) and c) of section 
5.1.3. 
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6. Indicative Timetable 

Western Power anticipates that the Processing Activities described in this Schedule 1 will be 
completed within the following estimated timeframes: 

 

Processing Activity Timeframe from Commencement of 
Activity 

3.2 – Connection Options Assessment <insert> weeks 

3.3 - Steady State Studies <insert> weeks 

3.4 - Steady Sate Studies Validation  <insert> weeks 
3.5 - Community Engagement and Environmental 
Assessment 

<insert> weeks 

3.6 - Scope Definition  <insert> weeks 

3.7 – Grid Input Package <insert> weeks 

3.8 - Model Due Diligence <insert> weeks 

3.9 - Generator Performance Assessment – R0 Validation <insert> weeks 

Subtotal  <insert> weeks 
3.10 - Project Scoping <Insert> weeks  
3.11 - Preparation of Access Offer  <insert> weeks 
Subtotal  <insert> weeks 

 
 
7. Key Assumptions  

[Include any general assumptions] 
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SCHEDULE 2 – INDICATIVE FORM OF PROPOSAL 
 
LEFT BLANK INTENTIONALLY 

Proposal  
 

PROPOSAL PARTICULARS 

Proposal Reference:  

Proposal Date:  

Customer Connection Application:  

Processing Proposal Contract:  

Proposal Validity  

 
By executing this Proposal, the Customer confirms that it: 

(a) has received, read, and accepts this Proposal pursuant to clause 2.1(d) of the Contract; and 

(b) agrees to the Contract being amended to incorporate this Proposal pursuant to the terms of the 
Contract. 

SIGNED for and on behalf of the [CUSTOMER] [ACN]  by: 

 

 

 

Signature of authorised person 

Name (please print) 

Position title (please print) 

 

Date  
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1. Interpretation 
Capitalized Terms used herein this Proposal have the corresponding meaning as defined in the Contract 
under which this Proposal is offered.  

2. Conditions Precedent 
The commencement of the Processing Activities described in this Proposal are, pursuant to clause 4 of 
the Contract, subject to the completion of the following Conditions Precedent by the Customer: 

2.1. [insert] 

3. Indicative Scope 
The Processing Activities under this Proposal are: 

3.1. Inclusive of the following activities: 

3.1.1. [insert] 

3.2. Exclusive of the following activities: 

3.2.1. [insert] 

4. Indicative Timeline 
Western Power anticipates that the performance of Processing Activities under this Proposal will be 
completed within [insert] from the date on which the Customer has satisfied the Conditions Precedent. 

5. Customer Deliverables 
The Customer must perform the following Customer Deliverables by the timeframe stipulated, and where 
there is no timeframe stipulated, within a reasonable period of time required by Western Power so as to 
ensure the continuous performance of the Processing Activities under this Proposal:  

 
Number Customer Deliverable Timeframe 
     
     
     

6. Processing Cost Estimate 
6.1. Processing Cost Estimate 

The Processing Cost Estimate for the Processing Activities described in this Proposal is $513,750 (GST 
Exclusive).  

6.2. Payment 

The Customer must pay the Processing Cost Estimate described in this Proposal within 30 days of 
receiving the invoice. 
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7. Key Assumptions 
The Indicative Scope, Indicative Timetable and Processing Costs Estimate is based upon the following Key 
Assumptions: 

7.1. [insert] 

8. Additional Provisions 
8.1. The Parties acknowledge that additional work may be required to identify the solution (or 

solutions) to address any issue identified during the performance of the Processing Activities in 
this Proposal, which was not considered by Western Power when preparing this Proposal. 

8.2. Western Power will advise the Customer if such additional work is required and thereafter the 
Parties must (acting reasonably) negotiate an appropriate amendment to this Proposal to 
include the additional works (including updating the associated Processing Cost Estimate and 
Indicative Timetable). 

8.3. Western Power may suspend the performance of the Processing Actives until such time as an 
appropriate amendment is made to this Contract and shall have no liability whatsoever to the 
Customer for such suspension. 

 


